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NEXT JURAP MEETING: 
Thursday, Nov. 20, 2008 

JPL Bldg 126, Room 200, Time 1PM 

Jet Propulsion Laboratory 
California Institute of Technology 
 
4800 Oak Grove Drive 
Pasadena, CA  91109-8099 
 
(818) 354-4321 
 

October 16, 2008 
9110-07-17 NS: DM 

 
 
TO:  Distribution 
 
FROM: David Morris 

 
SUBJECT: Minutes for the Joint Users Resource Allocation Planning Committee Meeting 
held October 16, 2008 JPL Building 126-Room 200 1PM.  
 
 
 
 
 
 
 
 
 
 
Attendees: 
  
B. Arroyo 
R. Best 
C. Bixenman 
E. Chapman 
L. Efron 

R. Espinueva 
L. Fairley 
S. Finley 
D. Finnerty 
J. Hall 

P. Hames 
A. Kniepkamp 
E. Martinez 
M. Mercado 
D. Morris 

C. Parker 
P. Tay 
T. Thompson 
J. Ross 
C. Ward 

K. Yetter 
 

A. Eramya             J. Jai                          J. Neelon                   R. Wilson 
 
 
 
 
The Joint Users Resource Allocation Planning Committee meets monthly to review the status of 
Flight Projects, the requirements of other resource users, and to identify future requirements and 
outstanding conflicts. The previous JURAP meeting was held on August 21, 2008 at the Jet 
Propulsion Laboratory. 
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Introductory Remarks – D. Morris 
 
Welcomed the attendees to the JURAP meeting.  Briefly discussed the agenda for the meeting to 
include a presentation by Mr. K. Williams on MESSENGER NAV Mercury 2 Flyby.   
 
 
 
MESSENGER NAV Mercury 2 Flyby   
 
Topics Discussed by - K. Williams 

 
 Mercury Flyby 2 Geometry 
 Solar Panels and Solar Sailing 
 Deep Space Maneuvers 
 Mercury Images 
 Summary 
 See http://messenger.jhuapl.edu for more information 

 
 
Resource Analysis Team 
 
Mid-Range Status – A. Andujo 
 
Weeks 47 - 48 have been released to DSN  
Weeks 03 & 04 are due to be released on 10/17/2008 
Weeks 49 - 02 have remaining facility and equipment conflicts 
 
Mid-Range scheduling process has scheduled 12 weeks ahead of real-time and there are 
currently 07 weeks of conflict-free schedules.  Conflict resolution is required for the following 
four weeks 12/08/2008 through 01/11/2009 

 
 

On-going special studies/activities Artemis    
 

 Artemis supportability study for observation of the moon was requested 
 
 Analysis results reveal issues may exist during week 30, 2010 ~ week 08, 2012 and 

coverage may not be as high as requested 
 

 GRLA, GRLB, MARS and THEMIS views are similar and may cause supportability 
issues 

 
 DSS-27 currently has high contention and may not be able to support THB/THC 

adequately 
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See the link below for details:  
 
http://rapweb.jpl.nasa.gov/RAR-RedAug2008.html 
 

 
Antenna Downtime Status and Forecast: 
 
The following is a summary of 2009 downtime status 
 

 Goldstone Power Distribution Work 
GDSCC has 4 14-hour complex downtimes requested for 2009 – February 2010 
Downtimes are in the process of being negotiated and scheduled 

 DSS-14 April & June Grouting 
Downtime has been requested to be scheduled after DSS-43 returns to service, 
and before DSS-63 downtime 
Cassini needs support DOY 110 week 7, prefers grouting to take place DOY  
105 – 107 in week 16 
Cluster 2 supports can move to DSS-27/15/24 
It is suggested M01O use DSS-43 during grouting 
MUSC has other antenna options for it’s 1 support a week 
NHCP support in week 16 has other 70M antenna options. 
STF supports options are DSS-63/54 however they will try to avoid supports 
during this time 
WMAP has DSS-43 or 34B1 options 
RAP will get back with VGR1 regarding routine U/L supports 

It has been asked that projects contact RAPS if they have concerns about the 
 proposed downtime alterations.  

 
 DSS-24 Painting Downtime Status 

Requested down time week 35 – 42, 2010 
Off shift tracking time available weeks 39 – 42 
Cluster 2 & 4 supports have been moved to DSS-27/15/14 

 Depot level maintenance should not be scheduled during these down times 
 

 DSS-63 Downtime Shift /Reduction 
  DSS-63 downtime has been moved to weeks 18 – 24 
 

 DSS-54 Downtime for KA-Band Phase 2 Implementation 
Downtime has been requested to move to weeks 22 – 33 
There are no foreseeable conflicts for CHDR, Kepler or NHCP  
SOHO supports can be covered by DSS-65 with DSS-63 as backup 
Potential LCROSS approach impact if DSS-54 is needed 

 
 


